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Based on the respondents understanding of the options identified under Phase II Section 2.1,b) of the 

RFP and in consideration of the required timeframe for completing the feasibility analysis, estimate the 

total cost associated with requirements of this RFP: 

 

Total Cost:   $ 625,684.00      

(six hundred and twenty five thousand six hundred and eighty four hundred) 

Additional, submit the titles, hourly rates, and job descriptions for any and all team members that will 

be providing services as part of this RFP; included all applicable taxes, fees, overhead, and all other 

direct or indirect expenses. The attached Price Schedule must be completed and submitted as part of 

the response for the proposal to be considered valid. 

 

 

See attached detailed Price Schedule 

 

 

December 12, 2011 

 

 

Stantec Architecture Inc.        Signature of Firm 
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Project Introduction

Program 4 options / user information provided by State

Existing Conditions  Data Gathering and Assessment

Option A: Return and Full Re‐use

Option B: Multi‐Use

Option C: New Off Site Building

Option D: Hybrid

Charrettes at Waterbury, VT 0 1 2 3

Coordination via Video Conference  1 2 3

Existing Conditions Narrative‐ all disciplines 1

Interim Submission ‐ all disciplines 2

Final Submission ‐ all disciplines 3

DELIVERABLES  

Existing Conditions Observation 

Campus Overview

Architecture

Landscape

Site/Civil

Structural

Electrical

HVAC / Plumbing

Historic Resource Analysis

Traffic

Program 

Masterplan Narrative and Illustrations

Architectural Diagrams, Concept Plans and Elevations

Landscape Plan

Site/Civil

Traffic

Building Systems Narrative: Structural

Building Systems Narrative: MEP/FP

Flood Proofing Narrative

Sustainability / Renewable Energy Narrative

Cogeneration

Bio‐Fuel

Funding Optimization and Financial Feasibility

Visualization

Recommendations for Highest and Best Use 

General P.I.C. Project Coordination

General PM Project Coordination

Market / Economic Assesment

Historic Resource Analysis

Order of Magnitude Cost Estimate

Repair Cost Estimate / FEMA Grant Assistance

Market / Economic Assesment

Historic Resource Analysis

Order of Magnitude Cost Estimate

LABOR SUMMARY

TOTAL 

Jacobus Louw 133 40 215 8 7040

TOTAL LABOR

CONTIGENCY

EXPENSES 5.0% 28440.2

215 24 133

Crystal Maring 185 32 88 180

8

Linda Smiley 158 16 143 8

8

152 48 215 4

143 8 185 8

215 48 185 24

215 16 185 8

215 12

122 24 96 8

143 24 133 280

24

215 48

185 32 81 180

8

185 56 158 16

8008

215 24 96

185 32 122 180

185 32 185 180

4912

185 16 215 16

143 24 122 280

143 24 122 280

143 8 215 4

133 8 215 4

215 16 143 16

24 143 8

143 16 143 8

185 24 143 8Linda Smiley

Jacobus Louw

Linda Smiley

Rate (P) Hours Rate(S) Hours

185 16 215 8

143 16 215 8

(S)econdary

Jacobus Louw

Linda Smiley 185 16 143 8

133Linda Smiley

Linda Smiley

Jacobus Louw

RKG Associates PC#2184 Jacobus Louw Stephen Plunkard

Linda Smiley

Stephen Plunkard

Jacobus Louw

Stephen Plunkard

Michael DeOrsey

Benjamin Kou

Eric St John Richard Nadeau

Jacobus Louw

Ginelle Lang

Theo Kindermans

Linda Smiley

PC#2108

PC#2184

PC#2184

RLB

PC#1915/57

PC#2184

Jenna Beltram

Jacobus Louw

PC#2184 PC#2108 Linda Smiley

PC#1756 PC#2184 John Malueg

PC#1910

PC#2184

PC#2184

PC#2184

Eric St John

Linda Smiley

PC#1951

PC#1910

PC#2184

PC#2184

Jack Myers

Gary Garwig

PC#1957 PC#2184 Richard Nadeau

PC#2184

PC#2108 PC#2184

Primary Secondary (P)rimary

RESPONSIBILITY OF:

WEEK ONE

2‐Jan 6‐Jan

WEEK TWO

9‐Jan 13‐Jan

WEEK THREE

16‐Jan 20‐Jan

PC#2108 Stephen Plunkard

Linda Smiley

Stephen Plunkard

TASK LEAD:

WEEK FOUR

23‐Jan 27‐Jan

WEEK NINE

27‐Feb 2‐Mar

WEEK SEVEN

13‐Feb 17‐Feb

WEEK EIGHT

20‐Feb 24‐Feb

WEEK FIVE

30‐Jan 3‐Jan

WEEK SIX

6‐Feb 10‐Feb

PC#1953 PC#2184 Dave DeBaie Jacobus Louw

PC#1915 PC#2184 Tom Phelps Jenna Beltran

PC#1957 PC#2184 Chris Piik Jenna Beltran

PC#2184

PC#2108 PC#2184

Jacobus Louw

Stephen Plunkard

PC#1910

PC#2184

PC#2184

PC#1951

Gary Garwig

Jacobus Louw

Includes Charette participation

Liz Prichett PC#2184 Linda Smiley Stephen Plunkard

PC#1953 PC#2184 Dave DeBaie Jacobus Louw

PC#1910 PC#1957

Jack Meyers

133 24 215 8

96 32 143 8

143 48 143

8156

14760 Incl. 24hrs JM

4920 Review and coordination

4920 Review and coordination

12900 Includes Charette participation

Total COMMENTS

4680

4008

4104

4336

3432

5584

2004

1924

33744

Option Lead

Option Lead

40672

3672

DELIVERABLES: OPTIONS A, B, C and D  

CONSULTANT COORDINATION

PC#1951 PC#2184 Jack Myers

PC#2184

PC#2108 PC#2184

Linda Smiley

Stephen Plunkard

PC#2108

Chuck Lounsberry

Jacobus Louw

PC#2184

Jacobus Louw

Patric Mclean

Jason Miller

8000

RKG Associates Craig Seymor Proposal Confirmed

Kyle Richard 143 24 88 280 28072

5728

6400

37592 Option Lead

37592

414656

12888 Includes Charette participation

8352

4216

280 28072

18500

2624 Interpretation of LP comments on options

Includes Charette participation

5928 Includes Charette participation

3696 Includes Charette participation

39220 Option Lead

27880 Option Lead

20500

21760

28440.2

625684

5.0%

Kristin Kowalik 143 24 96 280 30312

Katherine Davis 143 24 88

PC#2184 PC#2108 Jacobus Louw

57500

62904CONSULTANT FEES

215 16 185

568804

RLB Grant Owen Proposal Confirmed 18500

Liz Prichett Liz Prichett Proposal Estimate

Base Tactical John Levy Proposal Confirmed 12500

Theo Kindermans 215 80 185 48 26080 Review and coordination

Stephen Plunkard 215 72 185 48 24360 Incl. 24hrs JM


